

02 September 2021

ON\_52/2021

## T2S Release 5.2

To the attention of:

**DCPs, ICPs**

Topic:

**T2S Release 5.2:  
information on CR-722 and client  
external test planning in the TE/UTEST  
environment**

Dear Client,

Please note the following updates to the T2S release 5.2:

### **Removal of CR-722 'Upgrade of non-repudiation for U2A: GoSign Desktop' from release 5.2**

Due to performance issues detected by the CSD and NCB during testing of the CR-722, this change request is to be removed from R5.2 and assigned to R6.0.

We will continue to publish technical information on the CR-722 that we receive from the T2S Operator in the folder of the MT-X documentation section dedicated to R6.0.

### **Test plan**

The release 5.2 consists of 14 change requests and the resolution of 3 defects, 1 of which was identified by Monte Titoli or by its participants.

The upcoming T2S release 5.2 will be available in an external test environment (UTEST) on 24 September and testing may begin on 26 September 2021.

The T2S release 5.2 will be deployed into production on 20 November, effective as of 22 November 2021.

External testing by participants using Monte Titoli systems may be performed between Monday 26 September and Friday 19 November 2021.

DCPs are invited to re-test all defects and change requests applicable to their operating model, indicating in the relevant "R5.2 PBI and CRs content incl declaration to test.xls" form whether they wish to proceed with re-testing, and reporting the status of verifications on a weekly basis to the address [MT-T2S-test@euronext.com](mailto:MT-T2S-test@euronext.com).

### Test schedule

Monte Titoli will test all the defects and change requests applicable to its operating model in the EAC test environment reserved for CSDs and will re-run the tests as of 27 September 2021 in the UTEST environment.

In accordance with the plan produced by the European Central Bank, DCPs are asked to send final feedback on the outcome of the tests of CRs and PBIs by 10:00 hours on 02 November 2021, to the address [MT-T2S-test@euronext.com](mailto:MT-T2S-test@euronext.com). This feedback will be included in the report sent to the T2S decision-making bodies on the same day.

Testing activities may continue after that date until 19 November 2021. Any additional evidence will be reported to the said decision-making bodies on an ongoing basis for the purpose of verifying the stability of the release in question.

### Relevant documentation

A folder has been created in the MT-X document section (HOME > Docs > T2S - Release Management > T2S releases - Incidents & Problems > T2S Release 5.2) containing the "R5.2 PBI and CRs content incl declaration to test v1.0.xls" indicated this Operational Notice.

Please use the following contact addresses for support requests during the test phase:

[Helpdesk.Settlement@euronext.com](mailto:Helpdesk.Settlement@euronext.com)  
[Helpdesk.DomesticCustody@euronext.com](mailto:Helpdesk.DomesticCustody@euronext.com)